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Research and Development Program Summary
Major Projects
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Status of Major R&D Projects
Military Direct (STO)

Projects Lead Lab Status

1. Rapid Obstacle Creation, Reduction & Planning WES Green
2. Field Fortifications WES Green
3. Vehicle Terrain Interaction WES Green
4. Lines of Communication (LOC) Materials & Methods WES Green
5. Digital Terrain Data Generation & Update Cap TEC Green
6. Personal Navigation and Reporting TEC Green
7. Smart Weapon Operability Enhancement CRREL Green
8. Battlefield Visualization Technologies TEC Green
9. Hyperspectral Technology TEC Green
10. Installation Restoration WES Green
11. Conservation CERL Green
12. Digital Topographic Data Standardization Green

RDO1



Status of Major R&D Projects
Military Direct (STO)

PROGRAM GOAL: Complete all direct funded research efforts on schedule which will assist
the Army and the Department of Defense in being responsive to the National Military Strategy.
CURRENT YEAR OBJECTIVES : Timely execution of research and development program.

END OF YEAR PREDICTION: Overall goals will be met.

CURRENT YEAR RESOURCES: The total FY97 direct funded Science and Technology (S&T)
Research Program is $64.9M.

MAJOR INDICATOR: Major milestones missed because a project falls behind schedule.

ANALYSIS AND CORRECTIVE ACTION: NONE

AS OF: 30 Jun 97 POC: Dr. Donald Leverenz, ASSESSMENT: GREEN
CERD-M  202-761-1415
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Status of Major R&D Projects

Military Reimbursable

Projects Lead Lab | Status
1. Combat Terrain Information Systems (PEO)C3S) TEC Green
2. TENCAP (ASPO) TEC Green
3. Synthetic Environment (ARPA) TEC Green
4. Image Understanding (ARPA) TEC Green
5. Precision Strike (Precision Strike Program Office) TEC Green
6. Dynamic Multi-User Information Fusion(DMIF) TEC Green
7.Eagle River Flats Restoration (DPW Ft. Richardson) CRREL Green
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Status of Major R&D Projects

Military Reimbursable

CURRENT YEAR OBJECTIVES : All reimbursable projects remain on schedule towards completion
and meet customer requirements.

END OF YEAR PREDICTION: Green
CURRENT YEAR RESOURCES: Total FY97 customer funding is estimated at approximately $130M.

MAJOR INDICATOR: Major milestones are missed because a project falls behind schedule or a
customer has a valid issue on status of the project and/or redirects the effort.

ANALYSIS AND CORRECTIVE ACTION: NONE

AS OF: 30 Jun 97 POC: Dr. Donald Leverenz, ASSESSMENT: GREEN
CERD-M 202-761-1415
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Status of Major R&D Projects

Civil Works Direct

Projects Lead Lab Status
1. Materials WES Green
2. Coastal Engineering WES Green
3. Flood Control & Navigation WES Green
4. Environmental Quality WES Green
5. Water Resources Plan Studies IWR Green
6. Surveying and Remote Sensing CRREL Green
7. Construction Operations & Maintenance ALL Green
8. Risk Analysis IWR Green
9. Zebra Mussel Control WES Green
10. Earthquake Engineering WES Green
11. Evaluation of Environmental Investments IWR Green

RDO3




Status of Major R&D Projects
Civil Works Direct

PROGRAM GOAL: To provide timely, innovative, cost effective technology in support of the Civil
Works Program.

CURRENT YEAR OBJECTIVES : Meet milestone schedules established in Civil Works R&D Program.

END OF YEAR PREDICTION: All established objectives will be fully met.

CURRENT YEAR RESOURCES: The total FY97 direct funded Civil Works R&D program is $29M.

MAJOR INDICATOR: Established milestones fully met.

ANALYSIS AND CORRECTIVE ACTION: NONE

AS OF: 30 Jun 97 POC: Dr. William E. Roper, ASSESSMENT: GREEN
CERD-C, 202-761-1842
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Status of Major R&D Projects

Civil Works Reimbursable

Projects Lead Lab Status
1. Upper Mississippi River Navigation Effect Studies WES/HL Green
2. Olmstead Lock and Dam (Louisville Dist.) WES/HL Green
3. Los Angeles County Drainage Area Studies (L.A. Dist) WES/HL Green
4. Erosion Control Monitoring (Vicksburg Dist) WES/HL Green
5. North Pacific Fisheries Engineering Studies (Portland & Walla Walla Dist) WES/HL Green
6. Los Angeles-Long Beach Harbors Model (L.A. Dist) WES/HL Green
7. 1D/2D Model Development on Upper Mississippi (LMVD) WES/CERC Green
8. Northern Sea Route Reconnaissance Study (Alaska Dist) CRREL Green
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Status of Major R&D Projects

Civil Works Reimbursable

PROGRAM GOAL: To facilitate Civil Works Directorate program implementation

CURRENT YEAR OBJECTIVES : Meet Priority Division R&D support requirements.

END OF YEAR PREDICTION: All established objectives will be fully met.

CURRENT YEAR RESOURCES: Current year resources from CE Divisions and Districts
are approximately $90M

MAJOR INDICATOR: Established milestones fully met.

ANALYSIS AND CORRECTIVE ACTION: No corrective actions required for 3rd Quarter FY97.

AS OF: 30 Jun 97 POC: Dr. William E. Roper, ASSESSMENT: GREEN
CERD-C, 202-761-1842
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